

April 7, 2010

RE: Deepwood Drive Sewers – Phase I Project Status Update  
LETTER SENT TO RESIDENTS APRIL 7, 2010

With the spring and warmer weather, we are looking forward to completing Phase I of the Deepwood Drive sewer project. We have set a “restart” date with the contractor of Monday April 12 – weather depending. Accordingly, you will begin to see equipment and materials arrive back in the area as early as late this week.

As we mentioned in the letter sent to residents back in December, there will be no change in the contract price and therefore no additional costs to residents as a result of this delay.

If you have any questions concerning the project, please feel free to contact the Engineering Office at (860) 409-4322.

Sincerely,

Lawrence E. Baril, P.E., GISP  
Town Engineer